Contract: 60881 Authorization: 15 A Date: 7/13/2006
County: Lake

Section: 20R-5

Route: FAP 337

District: 1

Project:

Description: 4.78 KM OF ROADWAY RECONSTRUCTION WITH 2 @ 7.2 M AND
VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), DRAINAGE
IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ALONG ILLINOIS
ROUTE 22 (HALF DAY ROAD) FROM ILLINOIS ROUTE 83 (MUNDELEIN ROAD) TO
U.S. ROUTE 45/ILLINOIS ROUTE 21 IN LONG GROVE, BUFFALO GROVE AND
LINCOLNSHIRE.

Contractor: Capitol Cement Company, Inc.

Awarded Contract Value: $22,496,517.11

Authorization Amount: $45,000.00

Description and Reason for Change: Design Engineering Error (other than Bridge
Plans)

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because provision for this work is included in the
original contract.





